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Mr Martin Hestmark . %,, =
U S Environmental Protection Agency, Region 23 o
ATTN Rocky Flats Project Manager, SHWM-FF o=
999 18th Street, Suite 500 ers ~
Denver, Colorado 80202-2405 Zgo ™,
cl;: —
Mr Gary Baughman _ ==
Hazardous Waste Faciliies Unit Leader 57 B
Colorado Department of Health = -

4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen

In your letter dated November 4, 1993, you granted the extension of the Operable Unut
No 2 Subsurface Interim Measure/Interim Remedial Action, Soil Vapor Extraction
(SVE) startup date for the Site 1 Pilot Tests The letter extends the SVE startup date to

February 14, 1993 This extension 1s necessary to accomadate design modifications to
the treatment system

At the same time, we also mcluded 3 other SVE mulestone extension requests in our letter
to you, dated October 19, 1993, (93-DOE-12041) In addition to the SVE startup date,
the extension request included the following SVE milestones

Milestone/(basis of milestone date) Amended TAG Table 6 Date
Pilot Test 1 Complete May 16, 1994

Tests 1 through 9 and extended operation
(13 weeks after Pilot Study Begins)

Submit Final Site 2 Pilot Test Plan July 6, 1994
(S1x weeks after the end of Test 1)

Draft Site 1 Pilot Test Report October 28, 1994
(24 weeks after Site 1 Pilot Study)

We would like to again request a schedule extension for the above three SVE muilestone
dates These milestone dates are effected by the extended startup date of the SVE Site 1
Pilot Test which has already been approved
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If you have any questions, please contact Scott Grace of my staff at (303) 966-7199

Sincerely,

MW

Acting Assistant Manager for
Environmental Restoration
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